

Agenda Item # 18  
Date 3/11/20



WWW.RFCCRADIO.COM

**REY FREEMAN**  
COMMUNICATIONS CONSULTING  
13517 LARKIN DRIVE • MINNETONKA, MN 55305  
REY FREEMAN | D • 952.541.0747  
rfreeman@isd.net | C • 612.940.0711

March 5, 2020

Dodge County Nebraska  
435 N. Park  
Fremont, NE 68025

**Attn: Bob Missel, Chairman - Dodge County Board of Supervisors**

**Subject: RFCC Services Contract Amendment for Dodge County Radio Project**

Dear Bob:

The original contract with RFCC to provide radio system project management services for Dodge County established an 18-month period of services, with a fixed monthly payment schedule. The period of that original contract was from August 2018 through January 2020. At the time that agreement was executed, it was not known with certainty how much time the project would require for completion, as there were many variables expected in the completion of the numerous tasks for the project. As acknowledged, the project remains in process, with the delays encountered in the past year due in part to the time required to finalize the purchase of the properties for the four new tower sites.

This memo is being provided to acknowledge the extension of the contract with RFCC through the completion of the project, which is expected in the 3<sup>rd</sup> or 4<sup>th</sup> quarter of 2020.

As agreed, RFCC will continue providing these services to Dodge County on monthly basis, billing for actual time and expenses incurred for our work on the project with a monthly "not to exceed" cost of \$3,500.

We appreciate the continued opportunity to work with the Dodge County team on this important public safety communications project.

Regards

Rey Freeman  
RFCC, LLC  
[rfreeman@isd.net](mailto:rfreeman@isd.net)  
952-541-0747 Office/Cell