



MOTOROLA SOLUTIONS

CHANGE ORDER
 [1]

Change Order No. 11
 Date: August 24, 2020
 Project Name: Dodge County, NE
 Customer Name: Dodge County, NE
 Customer Project Mgr: Tom Christensen

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

This change order adds a network management terminal and provisioning manager and unified event manager licenses to the Dodge County, NE system. This change order includes the installation of the hardware and software to the system.

Contract # NE-141103A Contract Date: July 17, 2018

In accordance with the terms and conditions of the contract identified above between [Dodge County, NE] and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$ 8,878,795.66
Previous Change Order amounts for Change Order numbers <input type="text" value="1"/> through <input type="text" value="10"/>	\$ 4,954
This Change Order:	\$ 20,536.25
New Contract Value:	\$ 8,904,285.91

Completion Date Adjustments

Original Completion Date:	May 19, 2020
Current Completion Date prior to this Change Order:	October 20, 2020
New Completion Date:	October 20, 2020



Changes in Equipment: (additions, deletions or modifications) Include attachments if needed			
Qty	Model Number	Description	Price
1	TT3225	ASTRO 2019.2 Client	\$ 637.50
1	TT3492	Z2 G4 Mini Workstation	\$ 1,875.00
1	T7885	McAfee Windows AV Client	\$ 123.75
1	SQM01SUM0323	ASTRO Master Site License	\$ -
1	CA03517AB	Add: Core Expansion	\$ -
1	UA00147AA	Add: Provisioning Manager	\$ 2,500.00
1	UA00146AA	Add: Unified Event Manager	\$ 10,000.00

Changes in Services: (additions, deletions or modifications) Include attachments if needed
 Addition of System Technologist time to install software and licenses and configure the basic operation of the terminal.

Schedule Changes: (describe change or N/A)
 N/A

Pricing Changes: (describe change or N/A)
 Total add: \$20,536.25

Customer Responsibilities: (describe change or N/A)
 N/A

Payment Schedule for this Change Order:
 (describe new payment terms applicable to this change order)
 Upon final system acceptance billing milestone.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

<p>Motorola Solutions, Inc.</p> <p>By: <u>Jennifer Klein</u></p> <p>Printed Name: <u>Jennifer Klein</u></p> <p>Title: <u>Regional Service Manager – T5 South</u></p> <p>Date: <u>August 25, 2020</u></p>	<p>Customer</p> <p>By: _____</p> <p>Printed Name: _____</p> <p>Title: _____</p> <p>Date: _____</p>
---	---

Reviewed by: Leonard Baumgart Date: August 24, 2020



MOTOROLA SOLUTIONS

CHANGE ORDER
[1]

Motorola Solutions Project Manager